BLUELINK CONSULTS

Application modernization plan

ILLUSTRATIVE SAMPLE - FICTIONAL INFORMATION

A fictional organization uses a legacy appointment application with manual exports and slow reporting. This example shows how assessment findings become a phased modernization plan.

1. Scope and baseline

Review appointment workflows, the application, database and reporting integrations. Collect architecture diagrams, sanitized logs, dependency versions and transaction timings. Confirm findings with the application owner.

2. Prioritized findings

Illustrative findings and decisions; these are not measured client results.

Finding	Proposed action	Acceptance evidence
Manual reporting exports	Introduce a supported reporting integration	Sample records reconcile with the source
Slow appointment search	Baseline queries, then optimize indexes	Before/after query tests against agreed target
Unsupported dependencies	Upgrade in a test environment	Regression and security test records

3. Delivery stages

Discover and baseline > agree target architecture > implement one workflow > test integrations and recovery > approve phased rollout. Keep the current application available until the agreed acceptance gate passes.

4. Acceptance and handover

Application owner approves workflow tests; data owner confirms reconciliation; engineering lead accepts deployment and rollback instructions. Handover includes architecture, test results, open risks, support contacts and knowledge transfer.

This sample illustrates document structure, not completed client work or a certification. Final scope, responsibilities and acceptance criteria are agreed before implementation.